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PROJECT INFORMATION 
1.  Federal Grant 
Number   PA-00J322-01 *2a. Reporting Period 

Start Date: 4/1/2012 *2b.  Reporting Period 
End Date: 9/30/2012 

3.  Recipient Organization (Name and complete address including zip 
code) 

Name:          Northwest Indian Fisheries Commissi 
Address 1:   6730 Martin Way East 
Address 2:         
City:             Olympia      State:  WA     Zip Code:  98516-5540 

 

4. Project Manager Contact Information 
 
Name:    Terry Wright 
Phone:    (360) 528-4336   Ext:        
Fax:        (   )    -     
Email:     wright@nwifc.org 

 
5a.  Program (RFP) 
 
Tribal Lead Org 

5b.  Project Title 
 
Northwest Indian Fisheries 
Commission Lead Organization Award 

*6.   Collaborating Organizations/Partners 
 
None 
 

 Subawardee     21 Tribes/Tribal Consortiums 
 
 

 
 
 
 
Submission Instructions:   
EPA fills in the white boxes. 
Grantee fills in the yellow boxes 
(boxes with asterisks).   
Refer to guidance document for how 
to fill out the boxes. 
 
After completing the form, save and 
e-mail it to the Project Officer and cc: 
the Technical Monitor. 

 
Project Officer:  Lisa Chang 
U.S. Environmental Protection Agency 
Email:  chang.lisa@epa.gov 
  
 
Technical Monitor:  Daniel Steinborn 
U.S. Environmental Protection Agency 
Email:  steinborn.daniel@epa.gov 

*7a. Name/Title of 
Person Submitting 
Report 

Tiffany Waters 
PS Recovery Proj. Coordinator 

*7b.  Date Report 
Submitted 10/31/2012 
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 FUNDING/COST ANALYSIS 
8a.  Total EPA 
Assistance 
Amount 
Awarded: 

$12,079,999.4
6 

8b.  Funding Year 
(Federal Fiscal 
Year Funds 
Appropriated) 

FY 2010 
FY 2011 
FY 2012 
------------- 
 

*9.  Total EPA 
Amount 
Expended To-
Date: 

     
*10.  Funds 
Drawn Down 
from EPA To-
Date: 

      

11. Match 
Amount 
Required 

$0.00 

*12. Total Match 
Amount 
Expended and 
Documented To-
Date: 

$0.00 

*13. Have you 
experienced 
any cost 
overruns or 
high unit costs? 

No 

 
*14. What issues or questions do 
you need the EPA Project Officer or 
Technical Monitor to respond to? 
 

 
None 

 
 
 
BUDGET UPDATE 
 15a. APPROVED BUDGET *15b. SPENT TO-DATE 

 EPA MATCH TOTAL EPA MATCH TOTAL 
Personnel $160,035.67 $0.00 $160,035.67       $0.00 $   0.00 
Fringe Benefits $50,535.60 $0.00 $50,535.60       $0.00 $   0.00 
Travel $6,316.00 $0.00 $6,316.00       $0.00 $   0.00 
Equipment $0.00 $0.00 $   0.00       $0.00 $   0.00 
Supplies $4,968.14 $0.00 $4,968.14       $0.00 $   0.00 
Contracts $37,500.00 $0.00 $37,500.00       $0.00 $   0.00 
Other $11,706,362.06 $0.00 $11,706,362.06       $0.00 $   0.00 
TOTAL DIRECT 
CHARGES $11,964,517.47 $0.00 $11,964,517.47       $0.00 $   0.00 
Indirect Charges $115,481.99 $0.00 $115,481.99       $0.00 $   0.00 
TOTAL $12,079,999.46 $0.00 $12,079,999.46       $0.00 $   0.00 
 
*Explain Any 
Discrepancies: 
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ECOSYSTEM GOALS ADDRESSED 
16a.  Primary Goal Healthy Habitat 
16b.  Additional Goals Healthy Species      Water Quality     Water Quantity    ------------------------     -------------------------     -------------------------- 
 
 
 
DIRECT THREATS ADDRESSED 
17a.  Primary Threat --------------------------     --------------------------  --------------------------   --------------------------  --------------------------  -------------------------- 
17b.  Secondary Threat(s) Climate Change     Dams/Levees/Tidegates     Derelict Gear/Vessels  Development  Invasive Species - Terrestrial  

Invasive Species - Marine 
 Large Scale Timber Harvest     Shoreline Armoring     Surface Water Loading/Runoff from the Built Env  -------------------------- 
 
 
 
LINKAGES TO PUGET SOUND ACTION AGENDA 
18a.  Strategic Priorities Employed                                 Priority A     Priority B     Priority C     Priority D     Priority E 
 
18b.  Near-Term Actions Supported       
 
18c.  Other Actions Supported       
 
 
 
LINKAGES TO EPA PUGET SOUND MEASURES  
19.  Measure(s) Habitat Restored/Protected     --------------------------     -------------------------- 
 
 
 
LINKAGES TO PUGET SOUND DASHBOARD INDICATORS  
20a.  Primary Indicator -------------------------- 
20b.  Additional  Indicators Marine Water Quality Index        Stream Flows Below Critical Levels        Wild Chinook Salmon        Pacific Herring        

Shoreline Armoring 
 
 
 
PROJECT LOCATION 
21a. Latitude       21b. Longitude       
21c. Hydrologic Unit Code 171100 - Sound-wide -------------------------- -------------------------- 
21d. Action Area Sound-wide -------------------------- -------------------------- 
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MEASURES OF SUCCESS (Key Grant Outputs) 

*22a.  Description (e.g., “shellfish beds reopened”) *22b.  Unit  
(e.g., “acres”)   

*22c.  Project       
Target 

(“number”) 

*22d.  Project Measure To-
Date (“number”) 

Developed and distributed a final RFP to 21 Tribes and Tribal Consortiums for each fiscal 
year (FY10, FY11, and FY12) 

RFP Document 3 3 

Developed and engaged in a Coordination Plan, disseminating and sharing a subrecipient 
project information document each fiscal year (FY10, FY11, and FY12) with tribes and LO 
group 

Subrecipient 
Proposal 

Information  

3 2 

Approved 21 subrecipient proposals, communicated award notification and executed 
contracts to all subrecipients for each fiscal year (FY10, FY11, and FY12) 

Subrecipient 
Contracts in 

Place 

63 43 

                        
                        
                        
 
 
 
PROJECT MILESTONES 
Instructions:  In the tables below, please explain your progress toward meeting agreed outputs for the period, reasons for slippages, and any 
additional information including reflections, lessons learned, and/or thoughtful analysis.  When appropriate, include analysis and information of 
cost overruns or high unit costs, and changes to work plan or budget not requiring prior approval from EPA.  We encourage photo 
documentation - please attach to the report as a separate document. 
 

23a. Work Plan Component/Task:  1.  Program development and launch 

23b. Action Agenda Action(s) Addressed:  D.3., NTA 3:  Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon 
recovery plans. 

*23c. Estimated Costs:        
Actual Costs to Date:        
(If required by PO) 

23d. Sub-
Task No. 23e. Sub-Task Description *23f. Date *23g. Status 23h. 

Outputs/Deliverables *23i. Remarks 

1.1 Communication/outreach plan 
1.14.11, 7.12.11, 

6.22.12 COMPLETED 
Communication/outreach 
plan 

NWIFC developed a 
communication/outreach plan for 
FY10 and FY11 that consisted of: 
(1) a transmittal note for the RFP; 
(2) a mailing distribution list that 
ensured that all eligible entities 
were notified equitably, timely, 
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and thoroughly; and (3) a target 
date for releasing the RFP. 
 
Due to our previous interactions 
and current relationships with our 
member tribes, we had in place a 
Puget Sound Tribes distribution 
list that contained pertinent tribal 
contacts. We vetted this 
distribution list to ensure that the 
proper contacts were included 
and additionally amended the list 
to include contacts from the two 
non-member tribes and two tribal 
consortiums. We have continued 
to add to this distribution list as 
needed and requested. 

1.2 RFP development and distribution 
1.25.11, 7.15.11, 

6.22.12  COMPLETED Final RFP distributed 

NWIFC developed the final FY10 
RFP through close consultation 
with the EPA, utilizing and editing 
the FY08 RFP to finalize the 
FY10's fundamental components 
and timeline. Additions to the 
FY10 RFP included: (1) language 
that fully described the intent of 
these funds; (2) requirements for 
all projects that collect 
environmental data to have a 
QAPP in place prior to data 
collection; and (3) logic model 
terminology. While we didn't 
include the traditional logic model 
table format, we utilized the logic 
model terminology to request 
specific outputs and outcomes 
per task.  
 
The FY10 RFP was then used as 
a template to develop subsequent 
fiscal year RFPs. Additions to the 
FY11 RFP included: (1) adding 
PSP Ecosystem Recovery 
Targets as eligible activities under 
this award; (2) a request to 
describe how the potential 
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impacts of climate change will be 
addressed in the planning and 
implementation of the 
subrecipient project; and (3) 
additional guidance regarding the 
information needed in the budget 
narrative, including a task 
delineated budget appendix. 
In consultation with the EPA 
Project Officer, we finalized the 
proposal review process and 
timeline. 
 
Additions to the FY12 RFP of 
note included: (1) clarifying 
language that delineated 
differences between subcontracts 
and professional services within 
the budget narrative section; and 
(2) adding a category within the 
narrative section that required an 
explanation of how technical 
review was going to occur for 
major techincal products of the 
subrecipient workplan. This 
provision on technical review was 
included to reflect and satisfy a 
new term and condition of 
NWIFC's contract that NWIFC 
and the EPA project officer 
collaboratively discussed and 
agreed upon.   
   
As planned, we distributed the 
final RFP for FY10 on 1.25.11, for 
FY11 on 7.15.11, and for FY12 on 
6.22.12. 

1.3 Coordination plan 1.31.11 COMPLETED Coordination plan 

NWIFC developed a coordination 
plan that can be executed 
throughout the project period and 
includes: (1) ensuring that the 
PSP is aware of the aims and 
activities of the subrecipient 
projects by enlisting them as a 
key reviewer of these subawards; 
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(2) engaging the EPA Project 
Officer to discuss the capacity 
awards that the subrecipient 
projects are concurrently 
receiving, in order to avoid 
duplicative funding efforts; (3) 
engaging in existing processes 
and groups to disseminate and 
share subrecipient project 
information, including the ECB, 
the Leadership Council, the PSP 
Salmon Recovery Council, and 
the PSP/Federal/Tribal Caucus; 
(4) participating in LO meetings to 
ensure that other LOs are fully 
award of our subrecipient projects 
and vise versa; (5) an existing 
NWIFC website that is dedicated 
to information related to Puget 
Sound Partnership and Treaty 
Tribes of Western Washington.  

                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
 
 
 

23a. Work Plan Component/Task:  2.  Award cycle 

23b. Action Agenda Action(s) Addressed:  D.3., NTA 3:  Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon 
recovery plans. 

*23c. Estimated Costs:        
Actual Costs to Date:        
(If required by PO) 

23d. Sub-
Task No. 23e. Sub-Task Description *23f. Date *23g. Status 23h. 

Outputs/Deliverables *23i. Remarks 

2.1 Reviewing subaward proposals 
7.6.11, 3.21.11, 

ongoing  CURRENT 

Project files set up; 
comments from all 
reviewers documented;  
input shared with 
applicants 

All project files have been set up, 
with all digital files held by the 
Projects Coordinator and all final 
hard copies held by the Contracts 
Specialist.  
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For FY10 and FY11, NIWFC has 
received, documented, and 
shared input from the NWIFC, 
EPA, and PSP review teams with 
all 21 subrecipients. 
 
For FY12, NWIFC has received 
and documented proposals from 
all 21 subreceipients. Of the non-
contracted subrecipient proposals, 
there are currently 20 subrecipient 
proposals that are in various 
stages of review. There are 
currently: 7 proposals that NWIFC 
is still pre-reviewing; 5 proposals 
that are being reviewed externally 
by the EPA and PSP; 2 proposals 
that have been fully reviewed and 
the Projects Coordinator is 
compiling packaged reviews to 
send to the appropriate 
subrecipients; and 6 proposals 
that are being revised by 
subrecipients to incorporate and 
address reviewer comments.     

2.2 
Receive final proposals and make 
subawards 

8.2.11, 7.12.12, 
ongoing CURRENT 

Final workplans 
addressing key input 
received; 65% of funds 
awarded by 10/10/11; 
100% by 11/14/11; all 
recipients informed of 
award requirements 

For FY10 and FY11, NWIFC has 
successfully communicated with 
all 21 subreceipients to address 
key input and all final workplans 
have been received, approved, 
and awarded. For FY10, 65% of 
funds were awarded by 5/19/2011 
and 100% of funds were awarded 
by 8/2/2011. For FY11, 65% of 
funds were awarded by 2/9/12 
and 100% of funds were awarded 
by 7/12/12.  
 
For FY12, NWIFC has 
successfully communicated with 1 
of 21 subrecipients to address key 
input and has received a final 
workplan for review and approval. 
NWIFC has provided a packaged 
review to 6 subrecipients and is 
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working with them to address 
reviewer comments. The 
remaining proposals are in 
various stages of review, as 
described in task 2.1. 
 
We are still currently operating 
within the timeframe (August 2012 
- January 2013) we indicated 
within our workplan for reviewing 
and contracting proposals. While 
there may be some outlying 
proposals whose final review and 
contracting may occur after 
January 2013, we expect that the 
majority of proposals will be 
contracted by that date. 
 
All contractred recipients have 
been informed of award 
requirements, as included in their 
NWIFC contract (including EPA 
Administrative and Programmatic 
Conditions; Anti-lobbying 
Certification; MBE/WBE 
Certification; Federal Financial 
Report; EPA FEATS; OMB 
Circulars A-87, A-133 & A-102; 15 
CFR Part 24 & Part 28; 2 CFR 
Part 1326, Subpart C; and 40 
CFR Part 34).  

                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
 
 
 

23a. Work Plan Component/Task:  3.  Program management 

23b. Action Agenda Action(s) Addressed:  D.3., NTA 3:  Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon 
recovery plans. 
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*23c. Estimated Costs:        
Actual Costs to Date:        
(If required by PO) 

23d. Sub-
Task No. 23e. Sub-Task Description *23f. Date *23g. Status 23h. 

Outputs/Deliverables *23i. Remarks 

3.1 Support/meet with awardees Ongoing CURRENT 

All subrecipients 
understand applicable 
award requirements 

All subrecipients have been 
contacted via phone, email, or in 
person and the appropriate 
support has continued to be given 
in regards to the award process 
and applicable award 
requirements. The Projects 
Coordinator retains and files all 
email correspondence and 
maintaines a phone log tracking 
all substantive phone 
conversations.  

3.2 Conduct project monitoring 
8.19.11, 5.17.12, 
7.19.12, 9.6.12 CURRENT 

Subawardee reporting 
requirements met; site 
visits conducted to 33% 
of funded projects (year 
1); site visit and 
progress reports 
prepared and made 
available; all recipients 
in compliance with 
applicable award 
requirements 

For the first and second reporting 
periods of 4.1.11 - 9.30.11 and 
10.1.11 - 3.31.12, all FY10 and 
applicable FY11 subreceipients 
submitted FEATS progress 
reports to the Projects 
Coordinator who reviewed 
progress to ensure that all 
subrecipients were in compliance 
with applicable award 
requirements, including but not 
limited to: proper budget invoicing, 
project timeline adherence, task 
and output progress (including 
project requirements such as 
QAPP and permit approval), 
draw-down rate versus 
expenditures. For FY11 projects 
that that were not yet contracted 
or had not yet begun (neither 
tasks nor funding 
begun/expended), NWIFC 
confirmed with the EPA Project 
Officer that FEATS were not 
needed. The Projects Coordinator 
communicated with the 
subreceipients regarding this and 
tracked which projects had not yet 
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begun.    
 
When necessary, the Projects 
Coordinator communicated with 
subrecipients to clarify information 
provided in the FEATS report and 
ascertain additional project 
progress. All subrecipient FEATS 
were sent to the Contracts 
Specialist for final review and 
approval. 
 
In anticipation of the third 
subrecipient reporting due on 
10.31.12, the Projects Coordinator 
edited applicable FY10 FEATS to 
reflect budget modifications and 
contract amendments and pre-
populated the remaining FY11 
FEATS subrecipient reports with 
their FY11 project specific 
information and emailed each 
subrecipient project coordinator 
their FEATS report at the end of 
September, providing 
approximately 30 days to 
complete their report. Upon 
receiving FEATS reports on 
10.31.12, NWIFC will engage in 
review and approval of all FY10 
and FY11 subrecipient reports.  
 
Four FY10 sites visits have 
occurred (Makah Nation, Samish 
Indian Nation, Nisqually Indian 
Tribe, and Suquamish Tribe) and 
an additional two site visits are 
scheduled (Upper Skagit Indian 
Tribe and Swinomish Indian Tribe) 
for the first week of November. 
One additional site visit (in 
addition to those planned in 
November) for FY10 will occur 
this fall / early winter to monitor 
subrecipient progress and award 
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requirement compliance.  FY11 
site visits are expected to begin in 
early winter '12 and continue into 
summer '13.  
 
Site visits are conducted using a 
risk evaluation matrix to assess 
project progress and compliance 
with award requirements 
(including, but not limited to - 
adherence to workplan timeline; 
progress and completion of tasks 
and outputs; QAPP development, 
review, and/or approval status; 
desire/need for an EPA TSR; 
obstacles or problems 
encountered by subrecipient; 
progress report requirement 
adherence; review of funds spent 
and/or high award balances, if 
applicable; and subrecipient 
questions regarding award 
conditions, including proposal, 
review, and reporting 
requirements)  
 
All site visit reports are held at 
NWIFC and are available upon 
request.  

3.3 Execute coordination plan 
4.1.11, 1.10.12, 

ongoing  CURRENT 

Exchange of project 
lists between LOs; 
Update of the 
PSP/NWIFC website to 
include subaward 
project descriptions and 
progress reports, as 
they become available; 
Other coordination 
activities to be 
developed in 
consultation with EPA 
PO 

NWIFC continued to: (1) engage 
the PSP as a key reviewer of 
these subawards; (2) meet with 
the EPA Project Officer to discuss 
relevant capacity awards of the 
subrecipients to ensure funding 
duplication did not occur; (3) 
participate in ECB, Leadership 
Council, PSP Salmon Recovery 
Council, and PSP/Federal/Tribal 
Caucus meetings; (4) participate 
in scheduled LO meetings and 
disseminate a list of subrecipient 
projects for FY10 and FY11; and 
(5) update the PSP/NWIFC 
website to include meeting notes 
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for ECB, Leadership Council, PSP 
Salmon Recovery Council, and 
PSP/Federal/Tribal Caucus 
meetings.  
 
For FY10, the subrecipient project 
list was presented to other LOs 
and interested parties at the PSP 
Ecosystem Coordination Board 
meeting on 4.1.11. For FY11, the 
list was sent to the LO 
Coordinator's listserve on 1.10.12. 
The FY10 and FY11 subrecipient 
project lists have also since been 
posted online to the PSP/NWIFC 
website so that they are available 
in an easily accessible format for 
the public and interested parties. 
For FY12, it is estimated that the 
project list will be compiled and 
sent to the LO Coordinator's 
listserve, NWIFC's Puget Sound 
Tribes distribution list, and posted 
online to the PSP/NWIFC website 
in mid November. 
 
All FEATS and applicable 
attachments, once approved, 
continue to be posted online (in 
conjunction with their project 
description) to the Tribal Project 
Updates section of the 
PSP/NWIFC website.  

3.4 Reporting and adaptive management 
11.30.11, 4.20.12, 

10.31.12 CURRENT 

LO reporting 
requirements fulfilled; 
quarterly check-in 
meetings/calls with 
EPA PO 

Administration of the program, 
including periodic progress 
review, has been coordinated by 
the Projects Coordinator, under 
the tutelage of the Salmon 
Recovery Projects Coordinator. 
NWIFC continues to be in close 
contact with NWIFC's EPA Project 
Officer, engaging in regular 
check-ins to clarify EPA proposal 
reviews and discuss challenges 
faced within the review process. 
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The EPA Projects Officer 
continues to be extremely helpful, 
proactive, and communicative 
during the entirety of this award 
process. 
 
The LO reporting requirements 
were successfully met for the 
reporting periods of 4.1.11 - 
9.30.11 and 10.1.1 - 3.31.12. The 
LO reporting requirements are in 
the process of being fulfilled for 
the 4.1.12 - 9.30.12 reporting 
period (as being submitted 
through this FEATS report). 

                  -------------------             
                  -------------------             
                  -------------------             
 
 
 

23a. Work Plan Component/Task:        

23b. Action Agenda Action(s) Addressed:        

*23c. Estimated Costs:        
Actual Costs to Date:        
(If required by PO) 

23d. Sub-
Task No. 23e. Sub-Task Description *23f. Date *23g. Status 23h. 

Outputs/Deliverables *23i. Remarks 

                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
 
 
 

23a. Work Plan Component/Task:        
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23b. Action Agenda Action(s) Addressed:        

*23c. Estimated Costs:        
Actual Costs to Date:        
(If required by PO) 

23d. Sub-
Task No. 23e. Sub-Task Description *23f. Date *23g. Status 23h. 

Outputs/Deliverables *23i. Remarks 

                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
                  -------------------             
 
 
 
CHALLENGES AND SOLUTIONS (specific to reporting period) 

*24a.  Task No., Sub-Task No. *24b.  Challenge *24c.  Solution 
                  
                  
                  
                  
                  
                  
                  
                  
 
 
 
HIGHLIGHTS/LESSONS LEARNED/REFLECTIONS 
*25.       
(1) HIGHLIGHT: While all 21 subrecipient proposals contain projects that will and are substantially contributing to the restoration and protection of Puget Sound, 
we have chosen to highlight the progress of the following subreceipient projects. Additional tribal project accomplishments are in the process of being reported to 
NWIFC for this reporting period. Once NWIFC has reviewed and approved subrecipient FEATS reports, due to NWIFC on 10/31/12, they will be posted online to 
the PSP/NWIFC website (http://blogs.nwifc.org/psp/).  
 
Lower Elwha Klallam Tribe (FY11) - Elwha Floodplain Revegetation and Fisheries Monitoring Support: As project planning was fully completed during the last 
reporting period, LEKT was able to focus on project implementation within this reporting period. Spawning ground surveys for adult steelhead and chinook salmon 
upstream of the former Elwha Dam and downstream of Glines Canyon Dam were completed. Juvenile trapping was completed on Little River during the spring of 
2012. Trapping on Indian Creek was delayed as flows did not allow the installation of a fence weir as planned. However, as a result, LEKT has decided to 
construct a rotary screw trap for Indian Creek, which is currently being assembled for the spring 2013 season. Juvenile fish were collected from 16 different sites 
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and measured, wieghed and tagged with PIT tags. A PIT antenna site was established at Indian Creek and an additional antenna will be placed in Little River. 
Finally, 440 pieces of large wood were successfully relocated from the former Mills reservoir pool to an adjacent terrace using a heavy lift helicopter. The area 
treated is approximately 1000 m long and 100 m wide and the relocated wood will be used as planting sites in the revegetation project this winter. 
 
Puyallup Tribe of Indians (FY11) - Wade Residence Property Acquisition: The Puyallup Tribe successfully completed the purchase of 5.7 acres of privately owned 
land, preserving and protecting from development the land’s substantial ecological benefits that include a spring fed tributary, riparian corridor, and wetland habitat 
and flood prone channel migration zone.The title transfer has been completed and restoration of the property has begun, including two sprayings for Japanese 
Knotweed, the decomissioning and removal of of two septic tanks, and the removal of derelict structures located on the property. The first fall planting of native 
vegetation to increase the diversity of the plant community and provide shade and riparian structure is scheduled for later this fall.  
 
Tulalip Tribes (FY10) - Pilchuck Watershed Protection Strategy: The project team, made up of representatives from Snohomish County, King County, Washington 
Department of Ecology, and Tulalip Tribes, collaboratively engaged in a pilot project that utilized Watershed Characterization, the Open Standards for the Practice 
of Conservation, and Ecosystem Service Valuation to assess and develop protection strategies throughout the Pilchuck watershed. A key component of this 
project was a broadening of the definition of ‘protection,’ such that it included a duty to prevent further resource degradation, as well as to restore and recover 
existing habitat resources. A final Pilchuck Watershed Protection Project Pilot Study Report was developed, finalized, and will be posted on the NWIFC/PSP 
website. 
 
(2) REFLECTION: We continue to enjoy and highly value our good working relationship with the EPA and our project officer. Continued and consistent funding for 
these high priority tribal projects is of the utmost importance to Puget Sound restoration and protection and we look forward to continuing to work with the EPA in 
current and future fiscal years in supporting our tribes and Puget Sound health. 
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